
TRACKING OF RESTORATION COORDINATION PROJECTS

Geographic
,,t~ Project Description Applicant Area Funding Status

Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds
Reclamation District Sacramento

97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final approval.
Reclamation District Sacramento

97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management planning for
Sacramento River Riparian Program Department of Water Sacramento

97-C03 (G195) Resources Mainstem $200,000 Signed by Contractor. Sent to-Agency for signature 7/6.
Sacramento

Department of Fish Tributaries/
97-C04 Selected fish screens (A129) and Game Suisun Marsh    $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.

Effects of wetlands restoration on
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 Sent to contractor for signature 7/10. ~.-

97-C06 I Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scope, review completed, conference call 6/1; waiting for revised scope. 03

Preventing exotic introductions from UC Sea Grant 03
97-C07 ballast water (146) Extention Program North Bay $222,830 Sent to contractor for signatur~ 7/2.

San Joaquin River real-time water Department of Water san Joaquin
97-C08 quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6115, waiting for revised scope.

Developing a genetic baseline for Department of Fish    San Joaquin
97-C09 San Joaquin salmon (1!21) and Game Mainstem $387,003 Waiting for scope

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
97-C10 (Wilms) (H126) Resources Stanislaus River: $1,037,899 Attendin.g monthly status meetings, toured site 5/12, waiting for scope.

Department.of Fish
97-C11 Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.

Evaluation of alternative pesticide
97-C12 use reduction practices (B211) UC Davis Other $957,781 Tum.ed in to contracts office 7/9.

Department of Water
98-C01 Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
_98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Sent to contractor for signature 7/8.

Calif Coastal
Conservancyand SF

9.8-C03 Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Received scope.
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Merced River ’Ra’nch acquisition and Departmen’t if F’ish " ’
98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5/12, waiting for scope..

Department of Fish

98-C05 Basso, Bridge land acquisition (H123) and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope. "

Water Quality Criteria for Chlo.rpyrifos Department of Fish
98-C06 and Diazinon (Designated Action) and Game Landscape $67,753 Requested scope 7/9, received7/16

Total: $ $18,034,152

Contracting Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A313) Deseret Farms of Call!    Mainstem $200,00.0 Draft contract complete.
Battle Creek screens and fish Department of Water

97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete.
Gorrill Dam screen and ladder ~"-

97-M03 (A179) Gorrill Land Company Butte Creek $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage

97-M04             (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Contract executed.
USBR is undertaking the environmental and permitting tasks under an existing work order;

Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Contract
97-M05 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants’ idemnity concerns i I

Hastings Tract screen feasibility Hastings Island Land
97-M06 study (A314) Company Delta $27,000 Negotiating contract I.LI

Banta-Carbona San Joaquin
97-M07 Banta-carbona fish screen (A101) Irrigation Distdct Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Tudock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M081 (Pool 9) (H134) Distdct Tuolumne River $2,353,100 been fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback levees and Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) Distdct Tuolumne River $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: $ $7,439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)

~̄rban use reduction of diazion and

N
chlorpyrifos (Sacramento County) Sacramento Area Sacramento

97- 01 (B217) Stormwater Permittees Mainstem $663,500 Received scope, reveiw completed, meeting 6/11, received revised scope 7/9.
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Sacramento River floodplain
acquisition and riparian restoration WCB, USFWS, The Sacramento

97-N02 .. (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.
Sacramento River acquisition and WCB, USFWS, The Sacramento

97-N03 dpadan forest resto[ation (G278) Nature Conservancy Main~tem $1,292,500 Received scope, review completed, meeting 5111, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento

97-N04 res!oration (G291) Conservancy Mainstem.... $898,70.0 Received scope; waiting for input from CALFED attorneys.
Restoration planning (M and N Fork

Amedcan River, Auburn Ravine,
97-N05 Coon Cre.ek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9.

Butte Creek acquisition and riparian "’
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed, comments sent 7/9

Cottonwood Creek channel Graham Matthews & Cottonwood 14~
97-N07 restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 7/6. ~_

Mill Creek
Lower Mill Creek dparian restoration Conservancy, The 03

97-N08 (G292) Nature Consewancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7113. 03
Monitoring of Delta contaminants San Francisco ~197-N09             (D264) Baykeeper Delta $100,000 Received scope, .review completed, conference call 4/30 and 6/29; waiting fo.r revised scope.

~. Solano County
Farmlands, Open                                                                                                                 ~

97-N10 Jepson Prairie restoratio’n (K109) Space Foundation Delta $244,801 Received scope,, review completed, meeting 5/6, waiting fo.r revised scope. LU
In-Channel Island Association of Bay

97-N11 restoration/dem.o, nstration (K185) Area Govemments Delta $270,270 Sent to contractor for signature 7/6.

Moffatt and Nichol
97-N12 Franks Tract restoration (K216) Engineers, DPR, DWR Delta $231,500 Contract ready for signature except for issue about indemnification la~nguage.

Tyler Island levee protection and Habitat Assessment &
97,N13 habitat restoration pilot project (K38) Restoration Team, lnc Delta . $885,202 Sent to contractor for signature 7/16.

Received scope, review completed, meeting 5/1i, received and reviewed revised scope,
Cosumnes floodplain acquisition and WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope

97-N14 restoration (H307) Conservancy Cosumnes River $7,185,100 submitted 7/10.
Mokelumne River setback levee and = Reclamation Distdct

97-N 15      habitat restoration (H304)            2110       Mokelumne River $365,000                                 Project delayed.
Bay Point shoreline Restoration Plan East Bay Regional Suisun Marsh " ’

97-N16 (K42) Park District and Bay .$185,000 Received scope 7/1, called with comments 7/9, revised scope submitted 7/10.
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Martinez Regional shoreline East Bay Regional Suisun Marsh
97-N17 restoration (K44) Park Distdct and Bay $325,000 Waiting for scope

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting fo.r revised scope.

Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal re.view.

Implementing programs to reduce the
use of pesticides and fertilizers in

Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98.

Knights Ferry gravel replenishment Carl Mesick
97-N21 (H1~7) Consultants Stanislaus River $536,410 Received scope, ri~view completed, conference call 6/8, waiting for revised scope.. ~

Toted: $ $25,933,572 ~--

Contracting Agency: US Bureau of Reclamation (Federal funds)                                                             o~

Watershed improvements/sediment ~%1
stabilization (Deer, Mill, Antelope Sacramento ~97-B01 .Cree, ks).(F5) US Forest Service Tributaries ! $371,000 Contract executed 3/16/98

Sedimentation movement and I

availability and monitoring in the I.LI
97-B02           Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 6/21198 for $460,O00.
97-B03 Liberty Isl .and acquisition (K207) USFWS Delta $8,577,000. Contract.,executed 3il 1/98

Acquisition and restoration of Refuge San Joaquin
97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10.647,000 Contract executed 3/11/98

Bear Creek floodplain restoration
demonstration project (SLNWR)

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to

97-B06 . chain (J3) USGS Other $1,400,000 recipient for signature on 5/7/98.
Sacramento

98-B01 Richter Brothers screen (A226) Richter Brothers Mainstem $49,0.00 Executed 6/5/98.
Sacramento

98-B02 Boeger Family Farm screen (A319) Boeger Family Farms    Mainstem $15,0,00 Contract sent to recipient for signature on 5/15198.
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Anderson-Cottonwood Sacramento
98~B03 ACID fish passage (A215) Irrigation District, Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.

Colusa County
Sand and .Salt Creek watershed Resource

98-B05 project (F189) Conservation District Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources,
levels and consequences in the Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for

98-B07 Delta (B103) USGS Delta $1,588,709 signature on 5/7/98.
Cache Slough habitat enhancement Reclamation District

98-B08 (M315) No. 2060 Delta $85,000 Executed 6!2!98.
IPM Partnership to Improve Water
Quality in ~uisun Bay and Local Central Contra Costa I~.

98-B09 Creeks (B236) Sanitary District        Delta $266,000 Contract sent to recipient for signature. ~._
Inventory of forest road systems, Cat

98-B10      Creek Watershed (F65)       US Forest Service Cosumnes River    $38,000                                Contract in process.
Woodbridge fish screen and passage Woo.dbridge Irrigation

98-B11 (A197) Distdct Mokelumne River $1,575,000 Contract sent to recipient for signature on 6/15/96.
Napa River Wetlands acquisition Napa County Land

98-B13 (M131) Trust Northbay , $1,000,000 Contract in process. See information item in Roundtable packet.
Bacterial treatment of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for I

98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature. I.LI
Northwest Marine

98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Contract in process.

Townsend Flat Water
9..8-B16 Saellzer Dam Fish Passage (A108) Ditch Company. Clear Creek $150,000 Waiting for scope from DWR.

Battle Creek screens and fish DepaCEnent of Water
98-B16 passage (A194) Resource.s Battle Creek $395,000 Waiting. for scope from DWR.

Cosumnes floodplain acquisition and The Nature
98-B17 restoration (H307) conservancy Cosumnes River $3,40.0,0.00 Contract in process.

Total: $    $33,633,868

Contracting Agency: US Environmental Protection Agency (Federal funds)

... E01 (F219) Watershed Alliance Big Chico Creek $422,830 Executed.
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Deer Creek
Watershed

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County
Resource

98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
Southem Sonoma
County Resource

98-E02 Sonoma Creek watershed (M113) Conservation Distdct Northbay $300,00.0 Executed 5/29/98.
Regional Wetlands Goals Project San Francisco Estuary

98-E03 (M130) Institute Northbay $76,000 USBR is working on an lnteragency Agreement to move the money to EPA.
Total: $ $1,245,384

Contracting Agency: US Fish and Wildlife Service (Federal funds)                                                         !~-
¯Butte Creek Watershed

98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work. 03

Butte Creek "

Butte Creek Watershed Coordinator Watershed
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues

Butte Creek acquisition and dparian
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement. I.LI

Mill Creek
Lower Mill Creek ripadan restoration Conservancy, The

98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in theFIoodplain Intera’gency Agreement.
Department of Fish

and Game,
Stanislaus River channel restoration Department of Water

98-F05 (Wilms) (H126) Resources Stanislaus River $1,037,899 . USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River setback levees and Turlock Irrigation

98-F0’6 channel restoration (H136) Distdct Tuolumne River $655,700 USBR is completi,n,g an lnteragency Agreement to move the funds to USFWS
Total: $ $2,142,329
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